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4ESS TASK ORDER PROGRESS §REPORT

TO NUMBER: TO # 0003 REGION: ‘ 8 :

TO TITLE: . . March 31, 2013 to
Libby Asbestos NPL Site | REPORT PERIOD April 27, 2013

II\E/K\N&%ER: Sharon Abendschan FIRM: ‘Toeroek Associates, Inc.

.| EPA TOPO: . TECHNICALLY

Scott Wilder COMPLETE: 44%

TOEROEK TO Kevin Geraci '

MANAGER: evin Geraci

1. PROGRESS MADE THIS REPORT PERIOD

e The Iron Mountain lease was renegotiated for a lesser amount. This will save EPA
roughly $700 a year in storage fees. The new rate will be reflected in the May 2013
invoice.

e Toeroek continued drafting the requested memorandum, which documents the
information received and its current location.

e Toeroek created and delivered to EPA ten (10) CD copies of the invoice database

e Toeroek paid the monthly storage fees for the Libby/W.R. Grace boxes.

e Prepared the monthly progress report and financial report.

o Performed management, administrative, and financial activities.

2. DELIVERABLES

Monthly Progress Report and . . .

Financial Report April 20, 2013 April 19, 2013 April 29,2013
Staffing Plan November 2, 2010 November 2, 2010 November 8, 2010
Staffing Plan for Amend. D July 11,2012 July 11,2012

3. OUTSTANDING ISSUES/RESOLUTION
None. : - : -

4. PLANNED ACTIVITIES

Proceed at EPA’s direction upon their review of the parcel map of the railroad corridor. * -
e Pay monthly fee for storage of W.R. Grace boxes. ' )

Respond to EPA’s requests.

5. FINANCIAL STATUS
See attached financial summary and backup for details.
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